

Journyx PX Resource Management Solutions

The project resource visibility and financial forecasting you need to make better decisions.

Journyx PX takes all the core functionality of Journyx and adds the ability to forecast costs, revenues and resource availability for future projects.

Journyx PX is resource management software that provides project work and financial forecasting—giving you a complete picture of project and budget status, employee time, and availability. Journyx PX gives you powerful, resource-level project estimation and tracking combined with fluid integration with your key business applications, including Microsoft Project, Exchange, and Jira—offering much of the functionality of other enterprise-level resource management systems at a fraction of the cost.

Who Can Benefit from Journyx PX?

Journyx PX is designed to help your organization simplify the management of multiple projects for its scarce, skilled workforce. **Journyx PX is the ideal solution in these scenarios:**

- You need to complete projects on time, within budget, and know when projects are out of scope.
- You need to know if your team is working on the projects that are the most profitable for your company's overall strategy and mission.
- You have a mixture of long term, capital projects that require very detailed schedules and planning as well as smaller projects that require very light schedules and simple resource assignments.
- You need to allocate scarce staff resources among competing projects while avoiding the complications of overbooking.

What Journyx PX Provides

Successful project execution requires doing two things very well: tracking and managing the progress of your current projects, and estimating your future projects more accurately. Journyx PX drives your projects to success by providing detailed information about time spent on projects, scope changes, estimated time to complete, who is responsible for the work and how the work is done. It also provides the tools to apply this data when estimating resource capacity and costs for future projects. **Journyx PX provides:**

- Project Resource Management and Allocation
- Project Resource and Budget Forecasting
- Project Work Forecasting versus Actual Work Reporting
- Project Revenue Forecasting versus Actual Billable Time Reporting
- Central Repository for Project and Resource Data
- Material and Reimbursable Project Expense Tracking
- Project Cost Accounting
- Real-Time Status Reporting
- Overhead and Leave Tracking
- Integration with Microsoft Project[™] and ERP, Accounting, HR, and Payroll systems
- Powerful Visual Dashboards for Quick Review of Work Status



How Project Teams Get Value from Journyx PX

Project Managers

Using Journyx PX, your organization's Project Managers gain access to real-time project and productivity data for decision support. They receive project alerts that notify them when a schedule slips, or when a resource is over-allocated or requests additional time to complete a specific task.

Journyx PX also provides visibility into aggregated team and individual team member schedules. You can assign generic teams or individual resources based on availability, skill, location, or other criteria. Plus, PX integrates with other applications such as Microsoft Project and Project Server, so you get a full, 360-degree view of your projects from a resourcing, tasking, and budgeting perspective.



Project Team Members

Your Project Team Members benefit from a fully integrated and simple-to-use, yet precise time and expense entry platform, available 24x7 from wherever they're working. Your team gains visibility into their current assignments along with the ability to update their project status and estimated time to complete specific tasks.

est time off 🔻 Tir				
.scone on v in	ne history (5) 🔻 Memorized e	ntries 🔻		
Week	Schedule		Assignment	
Tue 🕄 Wed 🕄 Th	u ගිFri ගි <mark>Sat ගි</mark> Sun ගි	Start End Pr	rogress Remain	n Est. Remain Finished
	2.00	06/20/2019 06/24/2019	2.00 / 6.00h 4.00h	4.00 🧧 🗌
7.00	3.00	06/19/2019 06/26/2019	10.00 / 8.00h 0.00h	0.00 🗉 🗌
0 1.00 1.00		06/14/2019 06/20/2019	3.00 / 4.00h 1.00h	1.00 🧧 🗌
0 1.00 8.00	5.00			
7.00 7.00				
8.00 15.00	5.00			
	Week 3)Tue (3)Wed (3)Th 7.00 100 1.00 1.00 100 1.00 8.00	Week Schedule) Tue () Wed () Thu () Fri () Sat () <mark>Sun () 2.00 7.00 3.00 0 1.00 1.00 0 1.00 8.00 5.00</mark>	Week Schedule Start End Pr 2.00 06/20/2019 06/24/2019 06/24/2019 06/24/2019 06/19/2019 06/20/2019<	Week Schedule Assignment Tue ()Wed ()Thu ()Fri ()Sat ()Sun ()Start End Progress Remain 2.00 06/20/2019 06/24/2019 2.00 / 6.00h 4.00h 7.00 3.00 06/19/2019 06/20/2019 10.00 / 8.00h 0.00h 0 1.00 1.00 0 06/14/2019 06/20/2019 3.00 / 4.00h 1.00h 0 1.00 5.00 0



Department Managers

With automated approval workflows and visibility into team member availability, Department Managers can approve requests for additional time, communicate with project managers and workers, and provide accurate information on their departments' availability for future projects.



Executives and Project Stakeholders

Business decisions on projects must be data-driven, and that data is increasingly complex. Journyx PX gives executives and project stakeholders the data they need to meet financial reporting requirements and make decisions effectively with clear, visual, and shareable reporting dashboards. On an organization-wide level, Journyx PX leads to increased earnings through greater accuracy and resource utilization.

